APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702 PAGE ONE OF TWO **AE 12.12.22**

TO CONTRACTOR:
North Shore Ice Arena, LLC
2111 Founders Drive
Northbrook, IL 60062

PROJECT:
North Shore Ice Arena

APPLICATION NO: 2
APPLICATION DATE: 2/17/2025
PERIOD TO: 2/28/2025
PROJECT NO: 1316

Distribution to:
[X] OWNER
[ ] ARCHITECT
[ ]
[ ] CONTRACTOR
[ ]
[ ]

FROM CONTRACTOR:
Everything Ice
P.O. Box 250
115 School St
Salix, PA 15952

VIA ARCHITECT:

CONTRACT FOR:

CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM		$ 620,919.00
2. NET CHANGE BY CHANGE ORDERS		$ 0.00
3. CONTRACT SUM TO DATE (Line 1 ± 2)		$ 620,919.00
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703)		$ 357,410.83
5. RETAINAGE:		
a. 5% of Completed Work (Column D + E on G703)	$ 9,534.72	
b. 5% of Stored Material (Column F on G703)	$ 8,335.82	
Total Retainage (Lines 5a + 5b or Total in Column I of G703)		$ 17,870.54
6. TOTAL EARNED LESS RETAINAGE (Line 4 Less Line 5 Total)		$ 339,540.28
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT (Line 6 from prior Certificate)		$ 186,275.70
8. CURRENT PAYMENT DUE		$ 153,264.58
9. BALANCE TO FINISH, INCLUDING RETAINAGE (Line 3 less Line 6)		$ 281,378.72

CHANGE ORDER SUMMARY	ADDITIONS	DEDUCTIONS
Total changes approved in previous months by Owner	$0.00	$0.00
Total approved this Month	$0.00	$0.00
TOTALS	$0.00	$0.00
NET CHANGES BY CHANGE ORDERS	$0.00	

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR:

By: _____ Date: 2/21/2025
EI PM 2/21/2025

State of: Pennsylvania County of: Cambria
Subscribed and sworn to before me this 21st day of February 2025
Notary Public: Aaron M Elliott
My Commission expires:

Commonwealth of Pennsylvania - Notary Seal
Aaron M. Elliott, Notary Public
Cambria County
My commission expires May 27, 2026
Commission number 1283651
Member, Pennsylvania Association of Notaries

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the application, the Architect certifies to the Owner that to the best of the Architect's knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED . . . . . $ _____

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and onthe Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: _____ Date: _____

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this Contract.

AE 12.12.22

Project Name: Northbrook, IL

CONTRACTORS APPLICATION FOR PAYMENT FORM

FORM G703

TO: North Shore Ice Arena, LLC
2111 Founders Drive
Northbrook, IL 60062

CONTRACTOR Everything Ice, Inc.
P.O. Box 250
115 School St
Salix, PA 15952

Application Number: 2
Application Date: 2/17/2025
Period to: 2/28/2025
Retainage: 5%

A	B	C	D	E	F	G		H	I
NO.	DESCRIPTION OF WORK	SCHEDULED VALUE	WORK COMPLETED PREVIOUS APPLICATION	WORK COMPLETED THIS PERIOD	STORED MATERIALS	COMPLETE & STORED TO DATE	%	BALANCE TO FINISH	5.00% RETAINAGE
1	Initial Deposit	$ 186,275.70	$ 186,275.70	$ -	$ -	$ 186,275.70	100.00%	$0.00	$9,313.79
2	ENGINEERING AND DRAWINGS	$ 8,837.50	$ -	$ 4,418.75	$ -	$ 4,418.75	50.00%	$4,418.75	$220.94
3	DEMOLITION OF EXISTING MECHANICAL SYSTEM	$ 40,671.40	$ -	$ -	$ -	$ -	0.00%	$40,671.40	$0.00
4	ICE RINK REFRIGERATION: MATERIALS	$ 222,288.50	$ -	$ -	$ 166,716.38	$ 166,716.38	75.00%	$55,572.13	$8,335.82
5	ICE RINK REFRIGERATION: LABOR	$ 71,244.60	$ -	$ -	$ -	$ -	0.00%	$71,244.60	$0.00
6	REFRIGERATION PUMP SKID: MATERIALS	$ 56,266.00	$ -	$ -	$ -	$ -	0.00%	$56,266.00	$0.00
7	REFRIGERATION FIELD MATERIAL: MATERIALS	$ 33,236.00	$ -	$ -	$ -	$ -	0.00%	$33,236.00	$0.00
8	START UP/COMMISSIONING/TRAINING	$ 2,099.30	$ -	$ -	$ -	$ -	0.00%	$2,099.30	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
		$ -	$ -	$ -	$ -	$ -	#DIV/0!	$0.00	$0.00
	GRAND TOTAL	$ 620,919.00	$ 186,275.70	$ 4,418.75	$ 166,716.38	$ 357,410.83	57.56%	$263,508.18	$17,870.54

TOTAL WORK COMPLETED:	$ 357,410.83
LESS RETAINAGE:	$17,870.54
SUBTOTAL:	$ 339,540.28
LESS PREVIOUS APPLICATIONS:	$ 186,275.70
TOTAL THIS APPLICATION:	$ 153,264.58

EXHIBIT "C"